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1. Originator 2. Log Date: 3. CCRH #: 4. Rev: | 5. E. Rm#: | 7. Depl.

Evan Winston IR DEC 00 |00-\\bB | — |s0102s0s8 | 2013 DEVICO

B. CCR Title: Eafly provisional copy of Verslon BA.03 for preliminary testng in the PVC. Make asvailable to PVC and VATC.

4. Origin /SIgnmu'rEFDm i0. Class 11, Type: 12. Need Date: 180EC2000

fﬁ?’_‘%?{,af/% Jeo pis gy

14, Category of Change: 15. Priority: (I "Emergancy”

Cithar fill in Block 28).
Ernergency
17. Schedule 18. Clis} Affected:All
Impact:
hliy
19. Release Affected by this Change: 20, Date due to Customer: | 21. Estimated Cost;
6y n'a Mone - Under 100K

22. Source Reference: | JNCR (altach) [ |Action tem | [Tech Rel. | |GSFC [<Other:
Early provisional releass of Version 64.03 softwars to Tast in the PYC.

23. Problem: (use additional Sheets if necessary)
Version 64,03 needs 1o be tested under load conditions in the PYVC.  Mesd version as eady &5 possible due o schedule slips.

24. Proposed Solution: (use additional sheets if necessary)

Pravide provislonal copy of 6A.03 to the PVYE for stress testing. Allow for VATC also if neseded.

CMiClearcase: Run MEDLYRs for all:  Toolkil, SG (IRIXE.5) and SUN; and HP, Provide TAR FILES for 5GI (IRIXG.5) and
SUN by 18 Dec. Provide Full-flavor toolkit by 18 Dec i time available, otharwise ASAP after 18 Dec. DO NOT BUILD HP TAR FILE.
Thesa TAR files should have GAD3_Prelim somewhere in the TAR file name,

SMC: Aguire TAR files from CM and distribute 1o PVC and WATC onhy.

25, Ahernate Solution: (use additional sheeis if necessary)
nons

26. Conseguences if Change(s) are not approved: (use additional sheats if necessary)
Dedays In getling (6A baseling) to the DAACE. Schedule delays..

27. Justification for Emergency (if Block 15 |s “Emergency”):
Meeads to be delivered by EQD 18 Dec, 2000 so that PYC installation and testing can begin,

28. Sia(s) Attected: (IEDF [evc [vatc OJepc [ GsFc OerRc [OWsioc FEsac [Jak TP
[eoc [110G Test Cell _[]other

28, Board Comments: an, Work Assigned Te: | 31, CCR Closed Date:;

DFEEDEBL‘-E niDate}: Disposition: App'Com. Disapproved Wilhdraw FwdESDIS ERE
g r Iz,f 18 }ﬁw FwdECS

33, M&O CCB mn-:slgmtrm: ' Disposition: Approved App/Com. Disapproved Withdiaw FwdESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposilion: Approved App/Com.  Disapproved Withdraw Fwd/ESDIS ERE
Fad/ESDIS

ChO1IA00 ECE/EDFSCOVIMED

ORIGINAL



L o/
ADDITIONAL SHEET

CCR #: 00-We8 Rev: — Originator: EvanWinston
Telephone: 201.925.0348 Office: pEViCO

Title of Change: Early provisional copy of Version BA.03 for preliminary lesting in the PVC. Make aavailable 1o PYC and
VATC.

Celivery Instructions for 6A.03, Provisional Copy, o Test
For this turnowver, CM will nead run makedaliver to Build TAR Files from the currenl 64

baseding bulld scheduled for weskend of 16-17 Dec. 2000. Provide the following (based on successhul 64,03 build after merges
of 15 Dec 2000} [These TAR files should have 6A03_Prelim scmewhers in the TAR file name.]:

Must be ready by 18 Dac:
TAR flleds) for the software for the Sun 55 Platforms,
TAR File(s) tor the softwans lor the IBIXES Platforms |

IF timaz available build to have ready by 18 Dec.; othensize deliver when ready:
TAR fila{s) for the TODLKIT {6.5) all lavars,

DO NOT BUILD THE FOLLOWIMNG AT THIS TIME:
TAR fileef5) lor the: soltware for the HP Platiorms.

34 will need to make aveilable & listing of the TAR files and checksums ol the TAR Faes.

Once the COR i approved and the bulld is sucessiul, CM will need
1o deliver the TAR filea to the SMC.

The SMC will maks these files available (o the VATC and PYC only. : | B
aot gl onkid
Installation Instructions for the 6A.03 Softwara is being provided undsr separate cover irealsamgopms-at-tis [REATT

GA DY dvimart to tat
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